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1:40 PMTuesday, December 23, 2008

Lakeshore Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/005-01-2004
New Facility

$58,500,000.00 JV Cockrill Design & Planning / Lindsa Freeman, D.
$0.00 Program Verification Phase

ON HOLD
11/07/07:  HOLD for funding

New Construction

344/005-01-2006
Essential Maintenance

$335,000.00 Engineering Services Group, Inc. Freeman, D.
Edwards, T.$286,000.00 Construction Document Phase 11/07/08: Re-design submitted, cost estimate is over the 

bid target.  Documents under review
10/13/08: Designer authorized to proceed with re-design
7/23/08: Budget not adequate,, project determined to 
not meet agencies furture plans, re-design was requested
5/05/08: CDP review complete, awaiting bid date
10/01/07: CDP submittal received and currently in 
review process for obtaining bid date
8/02/07: DDP approved, NTP to CDP authorized
4/23/07:  Program approved, NTP to combined 
SDP/DDP authorized

Renovation

344/005-01-2008
Essential Maintenance

$130,000.00 Quantum Environmental & Engineering Freeman, D.
Edwards, T.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
11/06/08: Designer Agreement executed

Maintenance

3 Projects ( Total Budgeted Cost of Projects )$58,965,000.00

Memphis Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/013-01-2005-03
New Facility

$32,057,960.00 Turner Universal
Turner Universal

Freeman, D.
Sabelhaus, R.$25,111,150.00 Construction Closed Out

Awaiting Designer Closeout
6/17/08: Warranty Inspection

New Construction

1 Project ( Total Budgeted Cost of Projects )$32,057,960.00
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Middle Tennessee Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/001-02-2007
Carpet Replacement

$195,000.00 Pitts & Associates Architects
Nashville Carpet Center

Freeman, D.
Edwards, B.$165,000.00 Active Construction 10/27/08: Construction NTP issued, RSC is 3/25/09 

(150 days)
10/30/08: Designer Design Phase Audit received
10/07/08: Construction contract executed
9/16/08: Bid date
9/04/08: Pre Bid Conference
4/15/08: DDP approved, NTP to CDP authorized
1/12/08: NTP to combined SDP/DDP authorized
10/11/07: Designer Agreement executed

Renovation

344/001-03-2007
Security Video System Upgrade

$180,000.00 James F. Scalf & Associates Freeman, D.
Edwards, B.$143,000.00 Bidding Phase 10/30/08: Designer Design Phase Audit received

10/30/08: Bid Date
10/07/08: Pre Bid Conference
9/08/08: CDP approved, authorized to move to Bid 
Phase
7/09/08: DDP approved, NTP to CDP authorized.
6/23/08: DDP submitted
2/20/08: NTP to SDP/DDP authorized
1/24/08: Design Agreement executed
9/21/07: Contract to Designer for signature

Renovation

2 Projects ( Total Budgeted Cost of Projects )$375,000.00
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Moccasin Bend Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/009-01-2001
Renovate 6 Patient Wings

$6,800,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Freeman, D.
Shelton, T.$5,940,238.00 Substantially Complete

With Subprojects
9/24/08: Final Inspection
8/27/08: Substantially Complete
Substantial Completion Certificates issued for 2 of 3 
phases.  Phase 3 is still active.

Renovation

344/009-01-2006
Central Dietary Update

$2,575,000.00 Cope Associates, Inc.
HELTON CONSTRUCTION CO, INC.

Freeman, D.
Edwards, T.$2,200,000.00 Active Construction 11/20/08: Construction NTP, RSC is 5/18/09 (180 days)

10/14/08: Construction contract executed
8/28/08: Bid Date
8/12/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
5/01/08: 95% of CDP complete
11/06/07: SDP/DDP approved, NTP to CDP authorized

Renovation

344/009-01-2007
Upgrade Three Elevators

$330,000.00 Engineering Services Group, Inc. Burd, S.
Edwards, T.$275,000.00 Construction Document Phase 12/10/08: 95% CDP returned to Designer for corrections

10/30/08: Awaiting special consultant evaluation
7/23/08: SDP review ongoing
4/16/08: Design NTP
3/10/08: Kick-off meeting by early April 08
2/24/08: Design Agreement executed
2/15/08: Contract received from Designer, sent to OBF
11/07/07:  Contract is working, has not yet gone to 
Designer

Renovation

344/009-02-2006
Reroof Winston Building

$355,000.00 Charles King & Associates, Inc.
Parris Roofing & Sheet Metal Company

Law, V.
Shelton, T.$308,000.00 Substantially Complete 12/8/08: Awaiting final paperwork to declare Final

6/2/08: Substantially Complete
1/16/08: Preconstruction meeting to be held
12/21/07: Construction Contract executed
12/10/07: Construction contract is State signature 
process
Bid date 11/01/07

Re-roof

4 Projects ( Total Budgeted Cost of Projects )$10,060,000.00
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Western Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/015-01-2006
Essential Maintenance

$260,000.00 Allen & Hoshall, Inc Freeman, D.
Loggins, B.$220,000.00 Bidding Phase 12/10/08: Bid Date

12/02/08: CDP Designer Audit received
11/19/08: Prebid
7/23/08: CDP under review
5/05/08: DDP approved, authorized to CDP, now in 
review
9/10/07: Program approved, NTP to DDP authorized

Renovation

344/015-02-2004
New Facility

$58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss
Turner Universal

Freeman, D.
Sabelhaus, R.$0.00 Active Construction 10/31/08: New facility topped out. Construction approx. 

29% complete as of 12/1/08.
6/16/08:  Construction NTP
5/14/08: Final CDP submitted
3/12/08: 50% CDP submitted
12/13/07: DDP approved, NTP to CDP authorized
12/13/07: SBC approved Early Design Phase
9/11/07: SDP approved, NTP to DDP authorized.

New Construction

344/015-02-2004-05
Demolition of Three Residences

$167,000.00 Quantum Environmental & Engineering
McMillen Builders

Freeman, D.
Sabelhaus, R.$138,600.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/14/09
3/14/08: Substantial Completion Certificate issued
1/30/08: Construction NTP
12/19/07: Bid Date

Hazardous Material

3 Projects ( Total Budgeted Cost of Projects )$58,927,000.00

$160,384,960.00Department Totals:  Projects  Valued  at13 ( Total Budgeted Cost of Projects )
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